FERMILAB CONSTRUCTION SCHEDULE

PROJECT TITLE KTeV EXPERIMENTAL AREA CONSTRUCTION

PROJECT NO. 8-6-3

SUBCONTRACT NO.

MILESTONE		CAL. DAYS	DATE
0	NOTICE TO PROCEED	0	02/07/94
1	SHOP DWGS/DEMOLITION	30	03/09/94
2	STRUCTURAL BASE SLAB COMPLETE	60	04/08/94
3	STRUCTURAL CONCRETE COMPLETE	115	06/02/94
4	STRUCTURAL STEEL/METAL DECK COMPLETE	160	07/17/94
5	SHELL COMPLETE	210	09/15/94
6	MECH/PLUMB/ELEC ROUGH-INS COMPLETE	250	10/15/94
7	PROJECT COMPLETE	320	12/24/94

UPDATE	DATE
1	
2	
3	
4	
5	
6	

WORK ACTIVITY	ACTIVITY VALUE	% OF TOTAL
SUBMIT SHOP DWGS/COMPLETE DEMOLITION		
EXCAVATION		
STRUCTURAL BASE SLAB COMPLETE		
STRUCTURAL CONCRETE COMPLETE		
STRUCTURAL STEEL/METAL DECK COMPLETE		
BUILDING SHELL COMPLETE		
MECH/PLUMB/ELEC ROUGH-INS COMPLETE		
PROJECT COMPLETE		
TOTAL SUBCONTRACT VALUE		100.0

CALENDAR DAYS AFTER NOTICE TO PROCEED



CUMULATIVE COMPLETION (ACTIVITY VALUES)

100%
90%
80%
70%
60%
50%
40%
30%
20%
10%
0%

SCHEDULED

ACTUAL

SAMPLE.
NOT PART OF SUBCONTRACT-
FOR INFORMATION ONLY

SUBCONTRACTOR

ADDRESS

PROJECT MANAGER TELEPHONE NO.

SUBMITTED BY MAGNUSON/DIXON DATE 09/22/93

APPROVED BY DATE